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Key Performance Indicators
(Quarter 14 Results: October to December 2019)
Report Date: January 10, 2020

Compact Signing Date:
Entry into Force Date:
End of Compact Date:
Compact Closeout Period:

6-Aug-14
6-Sep-16
6-Sep-21

7-Sep-21 to 1-Jan-22

Projected Economic

Quarter 1 thru Quarter 14 Actuals

Percent Compact Target

Project/Objective Benef_it_s a_nd Activity/Outcome Key Performance Indicators Baseline End of Compact Target| (December 2019) Satisfied (December
Beneficiaries 2019)
System Average Interruption Duration
480%
Index (SAIDI) Accra East (Hours) ri ey 58 ©
EFOT Project Level Outcomes
System Average Interruption Duration o
Index (SAIDI) Accra West (Hours) Leole Lol e gclt
Number of females participating in
Modernizing Utility Operations Activity STEM internship and mentoring 0 450 232 51.56%
program
. . Kilometers of distribution lines upgraded
ECG Financial and Estimated discounted $357.5 or built (Kilometers) Y 2,002 Y 0%
Operational million increase in income over ECG Technical Loss Reduction
Turnaround Project | e "fed°lf ”:f '"VeS:"Lem' . Activity
Outcomes: Improved utility LN D '_S_coun coloss L . )
financial health, credit- of $143.3 million. These Distribution substaion capacity added 0 1,786 0 0%
worthiness and cost effective | income benefits are expected
service delivery to accrue to 4.8 million people.
Value of signed power infrastructure
o y TBD 29,548, %
feasibility and design contracts (USD) ® B8 L2
Percent disbursed of power
EFOT Process Milestones infrastructure feasibility and design 0 100% 39.20% 39.20%
contracts (%)
Temporary_employment gen_erated in 0 Monitoring only 313 Monitoring only
power infrastructure projects
Regulatory
Strenthening and
Capacity Building Not applicable, benefits and
Project BB IR Tariff Review and Regulatory Activity Cost-reflective tariff regime (%) TBD TBD Pending Pending
h ECG Financial and Operational
Outcomes: Improved .
regulatory/policy environment Turnaround Project.
and coordinated least cost
sector expansion
- Length of secondary LV cables installed @
Access Infrastructure Activity (Kilometers) 0 17,887 0 0%
Social Inclusiveness & Improved Number of customers assisted through
. L P . 0 TBD 0 0%
q Partnership Activity outreach for electricity connection
Access Project
Outcomes: Increased
" " N/A
productivity of enterprises and
social institutions - f si " P —
alue of signed power infrastructure %
feasibility and design contracts (USD) v LETHELUET CRLPRIE CS8
Access Process Milestones
Temporan/vemployment gengrated in 0 Monitoring only 0 Monitoring only
power infrastructure projects
Fr Number of SESCs trainers trained in o
- %
Improved Energy Auditing energy auditing 0 18 0 0%
Education and Public Information Number of students reached 0 9,575 0 0%
o Energy DSM Infrastructure Number of LED lights installed 0 14,588 0 0%
Efficiency/Demand- Estimated 19.6 million
Side Man.agement beneficiaries. Projected
Project economic benefits are TBD.
Outcomes: Reduced peak load Value of signed power infrastructure
h of e 3 0%
growth of consumets feasibility and design contracts (USD) v LED SRR ’
) Percent disbursed of power
EEDSM Process Milestones infrastructure feasibility and design 0 100% 18.5% 18.5%
contracts (%)
VGRS IS EEEE S W 0 Monitoring only 91 Monitoring only

power infrastructure projects

Continued on reverse




